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Technical Brief 21: Peer Review of Federal Archeological Projects and 
Programs 
 
Bennie Keel, Barbara J. Little, Martha Graham, Mary Carroll, Francis P. McManamon  
National Park Service 
 
Published by the DOI Departmental Consulting Archeologist/NPS Archeology Program, 
National Park Service, Washington, DC, March 2007. 
This Technical Brief describes objectives, organization, and methods that have been used to 
conduct peer reviews in public archeology projects and programs. In describing this process, we 
draw upon recent peer reviews managed by several of the authors of this publication, as well as 
experiences from earlier reviews described in Keel (1993). Thus, this Technical Brief updates 
guidance and suggested procedures for government agencies and other archeological resources 
management organizations regarding the use of the peer review process as a means of improving 
the effectiveness of their projects and programs. 
 
Introduction 
The review of research by peers is a hallmark of scholarship. Peer reviews are the conscience of 
science and scholarship; they provide a necessary check on practitioners and an explicit 
evaluation of their efforts. Although most often thought of in relation to grant reviews and 
publication, peer review is also valuable in enhancing the quality of the full range of activities in 
archeological projects and programs. 
The focus of the peer reviews described in this technical brief may vary. In some instances, 
agencies have requested the review of specific archeological projects. These investigations have 
ranged from survey projects to identify sites (see for example, the Scope of Work for the Fort 
Campbell peer review in Appendix B) to projects that involve data recovery or excavation 
activities as well as identification and evaluation investigations (see for example, the Scope of 
Work for the Birds Point-New Madrid Floodway peer review in Appendix C). In other instances, 
agencies have requested peer review of a more general scope, looking at archeological programs 
that include several projects or other components. The 1995 peer review of the Bureau of 
Reclamation Phoenix Area Office cultural resource program is an example of this programmatic 
focus for a peer review (see Appendix A, the letter requesting this program peer review). 
This Technical Brief provides guidance to governmental agencies and other programs on the peer 
review process. Such peer reviews may be full-scale versions, similar to ones completed by the 
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Departmental Consulting Archeologist (DCA), or they may be smaller, to fit the needs of more 
localized projects. In either case, the results can lead to cost savings through efficiency, increased 
effectiveness, and increased support for archeology among members of the public and within 
agencies. The government agencies and the professionals who participate in these reviews 
recognize that peer reviews can provide an important contribution to project design and 
management. 
This Technical Brief describes the peer review process within the Federal archeological arena. It 
also supplies information about the planning, design, and implementation of peer reviews. 
 
Purpose and Goals 
In many academic research projects the principal investigator(s) develops a research design, 
identifies and obtains permission to investigate the resources that fit the project's goals, and raises 
the necessary funds by obtaining a grant. The researcher plans and conducts the work and 
publishes the results. Review of the scientific merits of the proposed work by the researcher's 
peers occurs during the grant application process, in the review of the results by the granting 
organization, as part of the publication process, and in the reception of the product by the 
scientific community. 
Archeology conducted to comply with Federal historic and archeological preservation laws must 
follow sound archeological practice and also the regulations, procedures, and guidelines 
mandated by and developed from those laws. Under these laws archeology is conducted to benefit 
the American people generally through the preservation of important archeological resources and 
information. 
The first objective of research in public archeology is to identify, evaluate, record and document 
significant archeological resources. Research may also involve treatment, including excavation 
for data recovery. The resulting information is used for a variety of practical purposes, including 
education and fostering an appreciation of the nation's heritage among its citizens. The 
concomitant benefits that individual archeologists may derive from these endeavors with regard 
to professional standing and career advancement are secondary. 
The principal difference between an exclusively academic research design and one developed for 
a public project is that the former develops from scientific curiosity while in the latter research 
needs are conditioned by management requirements for compliance with law, regulation, and 
policy. Therefore, there are constraints on federal archeology projects that may not apply to 
academic projects. 
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However, federal projects involve the same general steps of any research project and have 
theoretical, methodological and/or substantive goals. The development of the archeological 
project within Federal historic preservation is a consultative process in the hands of Federal 
archeologists and their counterparts in the State or Tribal Historic Preservation Office (SHPO or 
THPO, respectively). Project plans and archeological results also may be reviewed by 
archeologists and historic preservation professionals of the Advisory Council on Historic 
Preservation (ACHP). Frequently suggestions made during these consultations result in design 
improvements. As a result of this coordination, the project has a firm, defensible foundation. 
Federal archeological project research design is open to evaluation and criticism. Evaluations 
occur as part of memoranda of agreement, National Register of Historic Places nominations or 
determinations of eligibility, determinations of effect, reviews of scopes of work for data 
recovery plans, and requests for proposals that form the bases for contracts. Depending on the 
specifics of the project, these evaluations are performed by archeologists, other cultural resources 
specialists, and perhaps officials of various agencies. These reviews represent a broad range of 
scientific and legal compliance concerns. 
Because such evaluations improve the agency proposal, stipulations for formal peer reviews are 
often specifically included in memoranda of agreement or agency contracts. In the case of data 
recovery projects designed to mitigate the loss of important information, such evaluation is done 
by the agency before a project is announced for bidding. As part of the proposal, the winning 
bidder also prepares a research design or work plan which provides refinements for conducting 
the research. It also defines the protocols that will serve as project guides. 
 
Figure 1. Archeologists explaining excavation of a Hohokam pioneer period pithouse, CAP 
peer review, 1986. (Photo courtesy Bureau of Reclamation/Tom Lincoln) 
Before the passage of the National Historic Preservation Act of 1966 (NHPA), rescue or salvage 
archeology was handled without input from States, Tribes, or the ACHP. Archeological rescue 
work was usually controlled by the time and money available rather than by the development of 
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thoughtful and explicit research designs. Today Federal agency archeologists or contractors from 
the public and private sectors conduct Federal archeological projects. Competition among 
archeological contractors is the norm unless the work is done by agency personnel. It does not 
matter who does the project for the peer review process described here to work. 
The primary goal of the peer review process is to evaluate the conduct of Federal archeological 
projects and assess the competence and efficiency of projects relative to archeological practice 
and legal compliance. An academic peer review rates a project on its scientific merits. Academic 
reviewers evaluate the theoretical basis, methodologies for data collection and analysis, and how 
these contribute to the research goals. 
In Federal archeology, the peer review examines additional topics as well as these. Is the agency 
following the stipulations of the compliance documents agreed to under the Section 106 process 
of NHPA and other regulatory requirements? Are Secretary of Interior Standards being met? Is 
there an appropriate plan for curation? Have data fulfilled the needs of the research design? Have 
unexpected data or research domains come to light that need additional investigation? Does the 
project need to be changed or redesigned to take these findings into consideration? 
Federal archeology project peer reviews have been undertaken for a variety of reasons. In some 
cases, reviews were undertaken when controversy stirred about an undertaking or the archeology 
associated with it. Some reviews have been conducted because of major disagreement between 
the agency and the contractor about the work. Allegations or questions may have come from the 
archeological profession, Indian tribes, the media, special interest groups, or members of 
Congress. Although the peer review may address conflicts or disagreements, it is not a forum for 
mediation or adjudication. Agencies have requested reviews by the DCA to investigate whether 
projects were adequate. Review may be conducted when an agency wishes to improve a project. 
Appendix A provides an example of a request from an agency for an archeological peer review. 
This memorandum is the request from the Area Manager, Phoenix Area Office, Bureau of 
Reclamation for a peer review of the area office cultural resource program. 
In addition to improving specific projects or resolving disagreements, the use of the peer review 
process in public archeology also serves other purposes: 
1. Demonstrating to the professional community, Congress, the Administration, and others 
that the Federal archeology program produces excellent results;  
2. Creating networks for communication among government and academic archeologists 
that improve archeology;  
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3. Helping resolve disputes among Federal agencies, contractors, Indian tribes, special 
interest groups, and the media;  
4. Providing Federal archeologists with professional credibility among their managers and 
the academic community.  
 
Peer Review Topics 
The peer review manager in consultation with the agency representative—usually the agency 
archeologist—establishes a project review agenda and develops a list of suggested review topics 
to aid the peer review team in their examination. The peer review evaluates the project according 
to selected criteria, which will vary according to the circumstances. Often the following questions 
will help frame the peer review. 
1. Is the archeological research consistent with the contract, memorandum of agreement, 
and other covering directives?  
2. Is the project within time and budget constraints?  
3. ments of the contract?  Are the agency and the contractor fulfilling the require
4. Are there unresolved disputes or disagreements between the contractor and the agency 
related to the archeological work?  
5. Are the research and the materials and data recovered consistent with the needs of the 
research design?  
6. Are there gaps in the data? If so, is it possible to fill them?  
7. should other lines of research be pursued in place of or in Based upon new findings, 
add  to suspend a particular line ition to those identified in the research design? Is it desirable
of research?  
8. Are the public education and outreach aspects of the project adequate and effective?  
9. ents for consultation with affected parties being met adequately and Are the requirem
effectively?  
10. Are Federal standards for the cleaning, cataloging, description, analysis, and curation  of 
the material and data recovered being met?  
11. Are there adequate and sustainable methods for data management?  
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This approach accepts previous decisions made by the various consulting parties about the 
treat des an occasion to assess the project to ment of archeological resources. It also provi
deter  changes are desirable. This approach steers clear of second-guessing earlier mine if any
decisions or trying to identify all of the approaches for conducting archeological investigations. 
The DCA conducts a limited number of peer reviews. Table 1 lists the peer reviews that the DCA 
has conducted and summarizes the reasons for them. 
Table 1. Peer Review Projects Done by the Departmental Consulting Archeologist, National 
Park Service, as of 2006 
Agency Project/Location/reason for review Year 
Dolores Project, McPhee Reservoir, CO 
Problems between the contractor and the 
agency about the scope of 
1981 Bureau of Reclamation 
the investigation 
and project management 
f Reclamation 
 Teton National 
lated archeological 
1987 National Park Service 
a, 
s and 
ere being met 




 of the 
rvice 
s Archeological acy Program 
Central Arizona Project, AZ 
Agency wanted to confirm that the scope 
and focus of the archeological project were 
appropriate. 
Jackson Lake Dam, Grand
1986 Bureau o
Park, WY 
Demonstrate to the members of the 
Wyoming Congressional delegation that 
the project-re
investigations were adequate and satisfied 
State interests 
Stillwater Wildlife Management Are
Carson Desert, NV 
Address Native American concern
evaluate whether historic preservation 
requirements w
Libby Dam Project, Lake Koocanusa, M
Confirm that the age
preservation responsibilities were being 
fulfilled in a manner sensitive to Native
American religious concerns 
1989 Corps of Engineers 
Alkali Creek Project, ND 
Provide an independent assessment
quality, adequacy, and importance of 
archeological investigations of a flood 
control system 
1990 Soil Conservation Se
Central and Northern Plain
Overview, conducted by the Arkansas 
1992 Department of Defense Leg
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Archeological Survey. Provide an 




information from the middle third of the 
United States 
Phoenix Area Office, AZ 
Provide an objective review of the results 
of archeological projects conducted 
through this Bureau of Reclamation 
program in anticipation of additional work 
1995 Bureau of Reclamation 
ke 
heological resource 
2004 Department of Army 
ns 
 of sites and 
2006 Corps of Engineers, Department of the 
Army 
being conducted 
Fort Campbell, KY and TN 
Examine dispute between the Fort, 
contractor and sub-contractor and ma
recommendations regarding use of 
contracting for arc
management investigations 
Birds Point-New Madrid Floodway 
Archeological Peer Review, Missouri 
Provide an objective evaluation of 
archeological investigations and decisio
made regarding significance
how to use data recovery for impact 
mitigation 
 
Conducting Peer Reviews 
A peer review is an activity that must be developed as a partnership between the peer review 
manager and the agency. The DCA, or one of the senior archeologists in his or her office, serves 
as the peer review manager. The agency representative is usually the archeologist responsible for 
the administration and conduct of the agency's archeological program, although another agency 
official may serve in this role. For the purposes of the following discussion, the “agency 
archeologist” also is assumed to be the “agency representative.” No matter who serves in them, 
these roles are essential components of the peer review process. 
The peer review manager and the agency archeologist work together to coordinate all aspects of 
the peer review. In undertaking a peer review, one of the peer review manager's goals is to create 
a partnership with the agency. The creation of such a partnership is the principal ingredient that 
has made the peer review process successful. Both parties must agree on the scope of the peer 
review. 
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Frequent and clear communication between the peer review manager and the agency archeologist 
is critical to the success of the peer review. Communication bolsters the commitment made by 
both parties to assure that the necessary actions are completed in a timely manner. For example, 
the peer review manager provides the agency archeologist with information about the progress of 
the peer review team's efforts, thereby allowing the agency archeologist to plan appropriately. 
The peer review manager judges what is needed by the peer review team to make its assessment 
and may discuss the peer review with the SHPO or THPO and the ACHP to gather information 
that should be supplied to the peer review team. 
Once the DCA accepts a project for peer review, the peer review manager works with the agency 
archeologist to undertake the following tasks, at a minimum, in conducting the peer review. Many 
of the tasks may be done concurrently. 
1. Define the peer review's scope, appropriate topics, and schedule.  
2. Determine the peer review's cost and secure funds.  
3. Plan the peer review team's composition and choose its members.  
4. Compile documentation and send it to the peer review team.  
5. Schedule the on-site visit.  
a. Arrange travel and lodging.  
b. Reserve meeting space.  
c. Make appointments for interviews.  
d. Prepare the agenda and itinerary.  
e. Arrange for logistical support for the peer review team.  
f. Make arrangements for office space.  
g. Secure equipment for the peer review team's use.  
6. Conduct the on-site visit.  
7. Prepare the draft report.  
a. Assemble the peer review team member's revisions to the draft report.  
b. Revise the manuscript.  
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c. Obtain the peer review team's approval of final report.  
d. Produce the final report.  
e. Compile recommendations for the agency.  
f. Complete remaining administrative tasks.  
8. Provide sted the peer review.   final report to the agency official who reque
The ks listed s of this Technical Brief. The tas  above are described in the following section
exa s cited are drawn from peer reviews conducted by the DCA. mple
1. Scope of Work 
The reasons for selecting a project for peer review normally define the scope of the peer review. 
If charges of inadequacy have been made, for example, then the peer review will focus on the 
conduct of the archeological investigations under the agreements and documents covering the 
project. If the peer review is a response to problems between the agency and the contractor, then 
the peer review will focus on these matters. 
The scope of the peer review should focus on identifying solutions to problems and not foster 
inappropriate or adversarial investigative roles. In some cases it will be appropriate to broaden the 
peer review's scope of work to focus on discerning general principles from specific case 
examples. For example, review of a contracting dispute may yield insights into best practices for 
contracting. 
Appendices B and C provide as examples the scopes of work and suggested topics for the 
archeological peer reviews done for Fort Campbell and for the Birds Point-New Madrid 
Floodway 
2. Cost and Funding 
The peer review manager and agency archeologist must make arrangements to fund the various 
costs for the peer review and establish the budget parameters within which the peer review 
manager must operate. For recent peer reviews conducted by the DCA, the requesting agency has 
provided funds for the peer review team and all travel and logistical costs for the on-site review. 
Generally there also are administrative costs that the requesting agency has funded. The DCA and 
DCA staff salaries expended in planning, coordinating, and completing the peer review have not 
been charged to the requesting agency. 
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Costs include transportation and per diem expenses of the peer review team members. Other costs 
are reproduction and postage to provide project information to the peer review team; on-site 
equipment, materials, and work space for the peer review team; administrative support; peer 
review report preparation and distribution, and in some cases honoraria. Many of these costs may 
be covered in-kind by the agency. 
3. The Peer Review Team 
Ideally, members of the peer review team should be familiar with the requirements of the 
Archaeological Resource Protection Act (ARPA), the NHPA process, general Federal 
archeological and historic preservation, current professional standards, and Federal procurement 
and contracting regulations so that they can readily identify efficient, effective solutions to 
problems related to these topics. 
The number of peer review team members may vary, but experience recommends a team of three. 
A balanced peer review team typically consists of one public archeologist from an agency other 
than the one responsible for the project, an expert in the archeology of the project area or region, 
and an expert from outside the research area. Experts may be drawn from the academic, public, or 
private sectors. 
To identify potential peer review team members, the peer review manager compiles lists of 
suggested reviewers and requests the same from the agency archeologist. The peer review 
manager also may request independent lists from other involved parties. The peer review manager 
is responsible for selecting the peer review team and makes every effort to ensure that all 
reviewers are acceptable to all involved. 
Beyond a candidate's professional credentials and availability, other elements to consider may 
include the following. 
1. Does the candidate have a reputation for completing work in a reasonable time?  
2. Is the candidate willing to commit the time necessary before the on-site visit to read and 
review documents and after the visit to review and finish the final report?  
3. Does the candidate have a previous relationship or any other consideration with the 
agency or the project that could be construed as a conflict of interest?  
4. Was the candidate an unsuccessful bidder for the contract?  
5. Does the candidate work well with others?  
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While these elements may seem straightforward, ignoring them could make completing an 
acceptable peer review difficult or affect its timeliness. 
Once the peer review manager selects the candidates and establishes a schedule for the peer 
review, the peer review manager contacts the candidates to determine their willingness to 
participate and their availability. The peer review manager follows up on a candidate's acceptance 
to provide information about the project, the schedule, and other details. 
4. Documentation 
The agency responsible for the archeological project under review compiles and furnishes 
members of the peer review team with the appropriate documents that describe the peer review's 
scope of work, the archeological project, research questions, the archeological resources and their 
significance, the nature of the disagreement/dispute (if any), and background information about 
local archeology. 
The peer review manager may request additional information from other involved parties. In 
some cases the agency archeologist may send material to the peer review manager, who compiles 
it to send to the peer review team. The agency archeologist, peer review manager, and others who 
provide information should compile detailed lists of materials so that all parties know what the 
peer review team has received. 
Appendix D provides an example of the documentation provided or available to the peer review 
team during the Birds Point-New Madrid Floodway peer review 
By the time of the on-site visit, the peer review team should have a thorough knowledge of the 
project. The peer review team must receive all documentation at least 3 weeks before the on-site 
visit. Less time would not give the peer review team adequate time to become familiar with the 
archeological project and the issues included in the peer review's scope of work. 
The package of material compiled for the orientation of the peer review team will vary from 
project to project. For example, material may consist of survey and evaluation reports, NHPA 
Section 106 documentation, scope of work or request for proposal, research design, and interim 
or annual progress project reports, if available. Relevant correspondence and internal documents 
also may be included. 
Technical Brief 21 




Figure 2. Archeologists sharing information at site of Hohokam village during the CAP peer 
review, 1986. (Photo courtesy Bureau of Reclamation/ Tom Lincoln) 
 
5. Scheduling 
Peer reviews may be most helpful at the midpoint of a project. Typically, field and laboratory 
work has proceeded to the stage where the peer review team can make a reasonable evaluation of 
the results. A peer review at the beginning of a project in most cases would be premature because 
there would be few results to assess. If a project is near completion, the recommendations of the 
peer review team would be difficult to implement because time and money usually are short at 
this stage. However, in some cases, a peer review at the end of a project or series of projects can 
provide an agency with valuable feedback on the design and process of future projects. 
In scheduling the on-site visit, it is of course important to find a time that is acceptable to 
potential team members. The peer review manager should begin developing a schedule for the 
peer review at least 3 months in advance of the on-site visit. Within such a time frame it is usually 
possible to accommodate the schedules of all involved and other situations that can affect the 
timing of the on-site visit. College and university calendars or special events like conventions or 
athletic contests in the project area, for example, can affect lodging and other travel 
arrangements. The schedules and commitments of the individuals representing the various 
organizations who will be interviewed by the peer review team must be considered. The on-site 
visit must be scheduled so that those who will travel from outside the project area can participate. 
Although face-to-face interviews often are preferable, telephone or electronic interviews may 
suffice for short interviews. 
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6. On-Site Visit 
The peer review manager and the agency archeologist plan the on-site visit to use everyone's time 
efficiently. The peer review manager, usually in consultation with the agency archeologist, 
develops an agenda for the peer review team's on-site visit. A detailed agenda assures that the on-
site visit is carefully structured. Usually the peer review manager, agency personnel, and peer 
review team arrive the day before the on-site visit begins. 
Appendix E provides an example of the agenda developed and used for the Phoenix Area Office, 
Bureau of Reclamation peer review 
During the first session of the on-site visit the peer review manager, the agency archeologist, and 
the peer review team discuss the agenda in detail and modify it as necessary. Implementing 
modifications in the agenda may require complex changes in the interview schedule. It is 
important to determine the final agenda as early as possible. However, it also is desirable to 
maintain some flexibility and allow for additional follow-up of important issues or topics. 
The peer review team can examine any aspects of the project related to the archeological work. 
The peer review team may request specific interviews in addition to the ones suggested by the 
peer review manager and agency archeologist; a reasonable effort should be made to 
accommodate these requests. Each interview focuses on a specific task or topic. Each interview 
session is allotted a specific amount of time. Sessions usually do not exceed two hours without a 
break. Maintaining strict adherence to the agenda assures that the peer review team stays focused 
on the task and adheres to the schedule. 
The peer review manager and the agency archeologist provide the necessary administrative 
support to the peer review team to ensure an efficient review. Meeting facilities, telephones, 
transportation, and lodging and dining facilities must be available. Secretarial assistance, 
equipment, and supplies should be available, as needed. The purpose of making these 
arrangements in advance is to ensure that the peer review team can devote its energies to the peer 
review. In providing these kinds of administrative support, the peer review manager and agency 
function as aides to the peer review team. 
The first part of the on-site visit is devoted to briefings by the peer review manager and agency 
personnel. The peer review manager describes and then emphasizes the specific scope of work of 
the peer review. In some cases, the orientation may be accomplished prior to the on-site visit 
through conference calls and email. The plan for the rest of the on-site visit will depend on the 
issues or topics to be reviewed, schedules of individuals, the weather, field conditions, and other 
variables. 
Technical Brief 21 
Peer Review of Federal Archeological Projects and Programs 
http://www.cr.nps.gov/archeology/pubs/techBr/TCH21.htm 
13
During week-long peer reviews, personnel interviews and field visits normally are concluded by 
the end of the third day so the peer review team can review its findings and draft its report. 
Typically the draft report is completed by the evening of the fourth day. Exit interviews with the 
DCA, agency personnel, and other interested parties are conducted on the fifth day. 
The peer review team normally interviews agency personnel such as the project engineer, 
environmental staff, and archeologists. They may also interview historic preservation officers or 
staff, other historic preservation specialists, the contracting officer, or contracting officer's 
technical representative. The peer review team may meet with the contractor or principal 
investigator and the principal investigator's senior staff, such as field directors, crew chiefs, data 
control manager, and laboratory director. The peer review team also may meet with the 
interdisciplinary consultants or members of the professional community, such as geologists, 
geomorphologists, pedologists, paleobotanists, and paleozoologists. They may also meet with 
ethnographers and consulting parties such as Indian tribes or their representatives. The peer 
review team also may interview interested members of the public and Congressional staffers. 
Interviews may be conducted in person, by telephone, or electronically (such as via email, instant 
messaging, web camera, or video conference). 
The peer review team usually will visit the site or sites currently under investigation and the 
laboratory facilities of the contractor to get a feel for the day-to-day operation and management of 
the project. 
 
Figure 3. Discussions at one of the archeological sites between the archeological contractor 
and peer review team, Central Arizona project, 1986. (Photo courtesy Bureau of 
Reclamation/ Dan McKeever) 
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Each on-site visit will vary regarding the parties interviewed because the focus of the peer review 
will be different in each project. It may be useful to provide the SHPO or THPO and ACHP with 
a chance to meet with the peer review team due to the regulatory roles of these agencies in 
historic preservation. Furthermore, the professional staff of the appropriate Historic Preservation 
Offices are especially knowledgeable about their jurisdiction's archeological resources and can 
provide important perspectives to the peer review team. 
The scope of the peer review and the specific circumstances will determine whether or not the 
agency archeologist or official attends all of the interviews conducted by the peer review team 
during the on-site visit. In cases where problems exist among the agency and the contractor, 
SHPO, THPO, ACHP, or other parties, it may be prudent for the peer review team to meet both 
with and without the agency personnel. The absence of agency personnel may allow for open and 
candid discussion that otherwise would be difficult. 
The on-site visit is a period of intense work by the peer review team. The peer review manager 
and agency personnel provide all reasonable support requested to assure that the peer review 
team's tasks are completed by the scheduled time and make every effort to keep the peer review 
team on schedule and focused on its task. 
7. The Draft Report 
The peer review manager and the agency archeologist prepare a proposed outline for the report, 
making it clear to the peer review team that the topics and proposed outline are only suggestions. 
The peer review team determines the content of the final report. The purpose of the proposed 
report outline is to provide the peer review team with guidance. The interviews provide specific 
and important information and views from a variety of perspectives. The peer review manager 
always assures the peer review team in each review that the content and recommendations of the 
final report are entirely the peer review team's responsibility. The peer review team is welcome to 
change or reorganize the outline and format. Peer Review team members may add or drop topics 
as they think necessary or appropriate, though departures from the model usually concern format 
or organization. 
The importance of the peer review manager's coordination and careful attention to details in 
production of the final draft report cannot be overestimated. If the peer review team spends an 
intensive week interviewing various parties concerned with the project but does not prepare a 
draft report by the end of that week, it is likely that the completion of the report will be delayed 
considerably. It is most efficient for the peer review team to complete a draft report by the end of 
the on-site visit. 
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Appendices B and C provide examples of suggested report outlines for the Fort Campbell and 
Birds Point-New Madrid Floodway peer reviews. 
8. The Final Report 
The production of the final report of the peer review can be a rather simple, but intense task. The 
peer review manager edits the peer review team's draft report for grammar, style and format, but 
makes no changes in content. It is best to use the edit-tracking feature of a word processing 
program so that edits are clear to each peer review team member. The peer review manager sends 
a revised draft to the authors for revision, with questions as necessary. The authors return marked 
and revised copies to the peer review manager, who reconciles and enters the revisions. The time 
it takes to produce the final version depends on the quality of the draft report. 
The peer review manager may include separate recommendations in the final report, which is sent 
to the agency, peer review team members, and other interested parties. While the peer review 
manager normally endorses most of the recommendations made by the peer review team, 
occasionally it will be determined that the recommendations do not really improve the project 
when compared to costs by the agency to implement them. Irrespective of whether the peer 
review manager supports or rejects the recommendations of the peer review team, a clear 
explanation should be provided. 
 
Conclusion 
Peer reviews for public archeology projects have been and will continue to be important tools for 
improving both research and preservation activities. They assist agencies in meeting the 
objectives for which public archeology projects are undertaken. 
In addition, peer reviews can help improve public awareness of the value of contributions to 
knowledge about the nation's cultural past that are central to such projects. When conducted in 
this comprehensive way, peer reviews have had two important long-term results. First, the agency 
gains a better perspective on the impacts of sound archeological resources management and 
therefore can develop effective means to improve its programs. Second, the benefits of public 
archeology research are clarified for the academic disciplines and therefore can be incorporated 
appropriately into the most current theoretical and interpretive developments for explaining the 
archeological record. 
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DCA Peer Review Reports 
Aiken, C. Melvin, Jerald T. Milanich, and Douglas D. Scott 
1988 Carson Desert Archaeological Peer Review. Report on file, Archeology Program, National 
Park Service, Department of the Interior, Washington, DC. 
Anderson, David G. Tristram R. Kidder, and Signa Larralde 
2006 Birds Point-New Madrid Floodway Archeological Peer Review. Report on file, Archeology 
Program, National Park Service, Department of the Interior, Washington, DC. 
Crespi, Muriel, and Hester A. Davis 
1989 Libby Dam Historic Preservation: A Peer Review. Report on file, Archeology Program, 
National Park Service, Department of the Interior, Washington, DC. 
Dean, Jeffrey, Jefferson Chapman, and Douglas W. Schwartz 
1981 Report to Bureau of Reclamation on the Dolores Archaeological Project. Report on file, 
Archeology Program, National Park Service, Department of the Interior, Washington, DC. 
Gradwohl, David M., Timothy A. Kohler, and Gary P. Smith 
1994 The Central and Northern Plains Overview: A Peer Review. Report on file, Archeology 
Program, National Park Service, Department of the Interior, Washington, DC. 
Green, Thomas, Michael Polk, and Lynne Sullivan 
2005 Peer Review of Archeological Investigations at Fort Campbell, Kentucky and Tennessee. 
Report on file, Archeology Program, National Park Service, Department of the Interior, 
Washington, DC. 
Hannus, Adrien, Terry Del Bene, and Jack Hofman 
1990 Peer Review, Alkali Creek Project, Soil Conservation Service, Dunn County, North Dakota. 
Report on file, Archeology Program, National Park Service, Department of the Interior, 
Washington, DC. 
Judge, W. James, Bruce D. Smith, George S. Smith, and Jeffrey Zippen 
1995 Peer Review - Cultural Resource Program Phoenix Area Office, Bureau of Reclamation. 
Report on file, Archeology Program, National Park Service, Department of the Interior, 
Washington, DC. 
Knudson, Ruthann, Frank C. Leonhardy, John S. Sigstad, and Stephen Williams 
1987 Peer Review Committee Report for the Jackson Lake Archeological Project. Report on file, 
Archeology Program, National Park Service, Department of the Interior, Washington, DC. 
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Wendorf, Fred D., George J. Gumerman, and Larry Banks 
1986 Peer Review Committee Report on the Central Arizona Archeological Project. Report on 
file, Archeology Program, National Park Service, Department of the Interior, Washington, DC. 
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Office, Bureau of Reclamation, 10 April 1995; Request for Archeological Peer Review of 
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APPENDIX B  
Scope for the Peer Review Team, Fort Campbell, Kentucky and Tennessee 
SCOPE FOR THE PEER REVIEW TEAM 
FORT CAMPBELL, KENTUCKY AND TENNESSEE 
DEPARTMENTAL CONSULTING ARCHEOLOGIST 
ARCHEOLOGY PROGRAM, NPS 
DEPARTMENT OF INTERIOR 
August 28, 2003 
Purpose 
The objective of this review is to assess, at the request of Fort Campbell, the overall quality and 
effectiveness of archaeological surveys performed at Fort Campbell as technical assistance 
delivered through the National Park Service Southeastern Archaeological Center (SEAC). In 
order to make this assessment, the review is expected to consider the purposes that the 
archaeological surveys were intended to serve, and any other aspects of the projects and the 
circumstances in which they were performed that are found to have a bearing on the strengths and 
weaknesses of these projects as they were conceived, organized, and actually implemented. 
Several aspects of these projects are disputed between Fort Campbell and SEAC. 
Other contemporaneous contracts for archaeological services at Fort Campbell, including others 
administered through SEAC and some administered through other agencies, have not produced 
similar disputes. The review team should consider comparing the other contracts and their results 
in order to make comments or recommendations of more general interest regarding the strengths 
and weaknesses that may be inherent in the general method of IDIQ contracting in addition to 
comments or recommendations specifically applicable to the contract and projects from which the 
disputes have arisen. 
In order to make this assessment, the review is expected to examine the intended purposes of the 
contracted projects, the implementation, monitoring, final products, and any other aspects of 
contract performance and oversight that are found to have a bearing on the quality and adequacy 
of the resulting studies. The team must independently assess whether or not contracted projects 
met the goals established by the contracts and how the investigations conducted through contracts 
contributed to the overall cultural resource management program of the fort. 
The scope of the review extends to assessment of the general appropriateness and design of the 
agreements and contracts used by SEAC at Fort Campbell, the effectiveness of the contracting 
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vehicles and organization, and how future contracts and technical assistance relationships can be 
structured to be most effective and less likely to produce further disputes. 
 
 
Duties of the Peer Review Team 
The Peer Review Team shall review documents and other materials relevant to the administration, 
method, strategy, techniques and results of projects carried out through the Fort Campbell-SEAC 
contract and others at Fort Campbell as needed for comparison. The peer review team also may 
request other documents that it deems pertinent to its review. Review will include: 
• Memorandum of Understanding between Fort Campbell and SEAC;  
• Contracts;  
• Statements of work for specific projects;  
• Delivery orders and correspondence related to delivery orders;  
• Other relevant correspondence;  
• Draft and final archeological survey reports;  
• Curation materials including maps, field forms, photographs and associated records;  
• Field locations as necessary.  
The Peer Review Team shall also meet and interview individuals from Fort Campbell, SEAC, 
related NPS offices such as the contracting office, Panamerican Consultants Incorporated (PCI, 
the consulting firm that conducted the investigations under the SEAC arrangement), and other 
agencies or individuals who are relevant and necessary in the opinion of the review team. If 
meeting in person is not feasible, interviews may be conducted by telephone conference calls or 
by e-mail at the discretion of the review team. 
The Peer Review Team shall compile and present a written report that describes in detail the 
observations and recommendations of the team (see suggested outline below). 
Suggested Topics 
Fort Campbell Management of Archeological Resources As Related to These Projects 
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 What is the structure and organization of Fort Campbell's cultural resources management 
program?  
 Have some aspects of the organization and structure of the program particularly affected 
any of the strengths or weaknesses identified in the projects under review?  
 Did the structure and organization of the CRM program help, detract from, or not affect 
the outcomes of these projects?  
 What communications within and from Fort Campbell were necessary for proper 
description and conduct of these projects, and were these communications effective?  
Contract Organization and Structure 
 Do the contracts adequately or clearly address specific Section 106 and Section 110 
compliance and coordination efforts?  
 How are scopes of work written for individual projects undertaken within the contracts?  
 Would other forms of contracts have provided better organization and oversight of the 
technical assistance delivered to Fort Campbell?  
 Were the proposed methods for fieldwork, laboratory analysis, curation and reporting 
adequate and effective?  
Contract Oversight and Administration 
 Are there adequate internal checks and balances?  
 Is fiscal accountability maintained?  
 How is communication handled among the participants: Fort Campbell, SEAC and 
related NPS offices such as the contracting office, PCI, and the COE?  
 How were proposed contract modifications handled?  
 Were the statements of concern from Fort Campbell plausible and reasonable, and did 
SEAC response adequately and effectively address the concerns based on the information 
available to SEAC?  
Assessment Topics 
 Is data management being handled effectively and efficiently?  
 Are appropriate and sufficient reports and maps being produced adequately?  
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 Is the approach to consultation with affected parties, including Indian tribes, appropriate 
and sufficient?  
 Is the approach to public education and outreach appropriate and sufficient?  
 Are the contributions of the program to the advancement of local, regional, and national 
archeological research and interpretation appropriate and sufficient?  
 What future program requirements should be considered?  
 Has peer review been utilized appropriately in the program?  
 What procedures were used to verify that results as reported were actually accomplished?  
Suggested Report Outline 
• EXECUTIVE SUMMARY  
• INTRODUCTION  
• INTERVIEWS AND ACTIVITIES DURING THE PEER REVIEW  
• EVALUATION OF PERFORMANCE  
Fort Campbell Cultural Management of Archeological Resources  
 Structure and organization  
  Discussion  
  Recommendations  
 Communication and internal support  
  Discussion  
  Recommendations  
Contract Organization and Structure  
 Section 106 and Section 110 compliance and coordination  
  Discussion  
  Recommendations  
 Scopes of Work  
  Discussion  
  Recommendations  
Contract Oversight and Administration  
 Internal checks and balances  
  Discussion  
  Recommendations  
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 Fiscal accountability  
  Discussion  
  Recommendations  
 Communication  
  Discussion  
  Recommendations  
 Response to concerns 
  Discussion  
  Recommendations 
Assessment  
 Fieldwork  
  Discussion  
  Recommendations  
 Laboratory analysis 
  Discussion  
  Recommendations  
 Curation  
  Discussion  
  Recommendations  
 Data management  
  Discussion  
  Recommendations  
 Reports and maps  
  Discussion  
  Recommendations 
 Project Monitoring  
  Discussion  
  Recommendations  
 Contributions of the program to archeological research and interpretation  
  Discussion  
  Recommendations  
• OTHER ISSUES  
 
 Consultation with affected parties and Indian tribes  
  Discussion  
  Recommendations  
 Public education and outreach  
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  Discussion  
  Recommendations  
 Future program initiatives  
  Discussion  
  Recommendations  
 Use of peer review in contract projects  
  Discussion  
  Recommendations  
References 
Appendix 1: Memorandum Requesting Peer Review 
Appendix 2: Brief Biographies of the Peer Review Team  
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Scope of Work for the Peer Review Team, U.S. Army Corps of Engineers, Memphis 
District, Birds Point-New Madrid Floodway Project 
 
SCOPE OF WORK FOR THE PEER REVIEW TEAM U.S. ARMY CORP OF 
ENGINEERS, MEMPHIS DISTRICT 
DEPARTMENTAL CONSULTING ARCHEOLOGIST ARCHEOLOGY PROGRAM, 
NPS DEPARTMENT OF INTERIOR July 11, 2005 
Purpose. 
At the request of the Memphis District Corp of Engineers (Memphis District), the Departmental 
Consulting Archeologist (DCA), National Park Service (NPS) will conduct a peer review of the 
archeological work in the Birds Point-New Madrid Floodway in southeast Missouri. The peer 
review will consider the cultural resources work that the Memphis District conducted in the upper 
portions (O'Bryan's and Rush Ridges) and Barns and Sugar Tree Ridges of the New Madrid 
Floodway between 1989 and 2004. In order to comply with various Federal laws and regulations , 
the Corp of Engineers had to identify archeological resources (historic properties) within the 
project impact area; determine whether they were significant (eligible for the National Register of 
Historic Places); and if so, develop, in consultation with the Missouri State Historic Preservation 
Officer (SHPO) and other consulting parties, a plan to avoid or mitigate adverse impacts. 
The peer review will assess the choice of archeological resource identification, evaluation, and 
data recovery methods and techniques, the effectiveness of their application in the project area, 
and whether they were appropriate for compliance with required archeological and historic 
preservation procedures. 
The Memphis District has been conducting archeological work (surveying, testing, and 
mitigation) in the Birds Point-New Madrid Floodway since 1989. During this period, the 
Memphis District identified and tested approximately 250 sites. The Memphis District, SHPO, 
and Advisory Council signed a Programmatic Agreement in November 1995/May 1996 regarding 
the project. The SHPO and Memphis District determined that it should mitigate adverse impacts 
to 25 sites. Currently, four sites remain to have adverse impacts mitigated. 
In 2003, the Quapaw Tribe of Oklahoma contacted the Memphis District with concerns about the 
professional quality of the archeological work. Subsequently, the Memphis District asked the 
DCA to conduct a peer review of the Memphis District's archeological work to date in the New 
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Madrid Floodway. The peer review report may also serve as a planning tool by providing 
guidance for future archeological survey, testing, and mitigation in the floodway. 
Duties of the Peer Review Team. 
The peer review team will review existing reports, records, and other materials relevant to the 
administration, method, strategy, techniques and results of archeological projects carried out 
under the Programmatic Agreement among the U.S. Army Corps Of Engineers, Memphis 
District; the Advisory Council On Historic Preservation; and the Missouri State Historic 
Preservation Office regarding implementation of the Birds Point-New Madrid Floodway Project. 
The peer review team also may request other documents that it deems pertinent to its review. The 
review will include - 
 The Programmatic Agreement, and the Memoranda of Agreement (MOAs), Scopes of 
Work (SOWs), contracts, research designs, and statements of work for specific projects;  
 Relevant correspondence;  
 Final archeological reports, or draft reports when no final has been completed;  
 Curation materials including maps, field forms, photographs and associated records;  
 Visits to field locations, as necessary.  
The peer review team also will meet and interview the Corps district archeologist in charge of the 
project, project managers, and archeologists who designed and carried out the investigation; 
representatives of the contracting firms that contracted the archeological work, SHPO, Quapaw 
Tribe of Oklahoma, and Advisory Council; and other agencies or individuals who are relevant 
and necessary in the opinion of the review team, including other tribes, landowners, and the 
general public. If meeting in person is not feasible, the peer review team may conduct interviews 
by telephone conference calls or by e-mail. 
The peer review team will compile and present a written report that describes in detail the 
observations and recommendations of the team (see suggested outline below). The DCA will 
provide a hard copy and an electronic copy of the final report to the Commander, Memphis 
District. 
The peer review manager will be the point of contact between the peer review team and any 
person having comments related to the peer review. Discussions between peer review team 
members and anyone associated with the peer review or the New Madrid Floodway project will 
be limited to information gathering contexts and interviews (no independent phone calls, letters, 
etc.). 
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Duties of the Memphis District Corp of Engineers. 
The district archeologist for the project will serve as the Memphis District representative for the 
peer review. The district archeologist will develop the scope of work in consultation with the 
DCA and peer review manager and assist in identifying potential members of the peer review 
team. The district archeologist will coordinate with other officials of the Memphis District and 
others as necessary, including the Quapaw Tribe, Missouri SHPO, Advisory Council, and 
archeological contractors. The district archeologist will provide the peer review manager with 
materials for the peer review team, including maps showing the area of the peer review and all 
relevant documents produced to date. 
The Memphis District will make the travel and logistical arrangements for the on-site visit. 
Peer Review Schedule. 
Task Schedule 
Define the peer review's scope and schedule. complete 
Plan the peer review team's composition and choose its 
members. 
June - July 2005 
Compile documentation and send it to the peer review 
team. 
July 2005 
Schedule the on-site visit. July - August 2005 
Make on-site visit arrangements, including -  
 travel and lodging,  
 identify peer review topics,  
 appointments for interviews,  
 agenda and itinerary,  
 arrange for office and meeting space,  
 arrange for office and field support for the peer 
review team,  
 identify and arrange for necessary equipment, 
and  
 arrange to visit field locations, as necessary.  
July - September 2005 
Conduct the on-site visit. October - November 
2005 
Prepare the draft report. October - November 
2005 
Assemble the peer review team member's revisions to 
the draft report. 
October - November 
2005 
Revise the manuscript. November 2005 
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Obtain the peer review team's approval of final report. November 2005 
Produce the final report. November 2005 
Compile recommendations for the agency. November 2005 
Complete remaining administrative tasks. November - December 
2005 
Provide final report to agency officials. December 2005 
Suggested Topics. 
The review team will address the following questions - 
1. Were the archeological methods used for identification and evaluation of sites 
appropriate?  
2. Were the archeological methods for mitigation of adverse impacts appropriate?  
3. Considering the operational plan for the floodway and landowner restrictions, what other 
forms of mitigation, besides data recovery have been feasible?  
4. Given the operational plan for the floodway were the sites chosen for mitigation chosen 
properly?  
5. Were the data and materials recovered consistent with the needs of the research designs?  
6. Was the approach to treatment of archeological human remains adequately planned for 
and addressed in the Programmatic Agreement, Memoranda of Agreement, and Scopes of 
Work?  
7. Did artifact analysis and preparation of the archeological materials and data conform to 
the plans for ultimate, long-term curation?  
8. Are the technical reports and any public outreach products or programs adequate and 
appropriate?  
9. Taking into account the SOWs, research designs, and MOAs, was the proper 
archeological work conducted for each site? What could have been done differently?  
10. Based on the peer review, what are the peer review team's recommendations for how the 
SOWs, research designs, MOAs, or Programmatic Agreement might be modified before 
work begins on the remaining sites? What factors does the peer review team recommend that 
the Memphis District consider for future cultural resources work in the floodway?  
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11. Were appropriate consulting parties brought into the process once their concerns were 
made known?  
Suggested Report Outline 
• Executive Summary  
 Introduction  
 Interviews aAnd Activities During The Peer Review  
 Evaluation of Performance - Memphis District Cultural Management Of 
Archeological Resources in The Bird Point-New Madrid Floodway  
  Identification  
  Discussion  
   Recommendations  
  Evaluation  
   Discussion  
   Recommendations  
  Data Recovery  
   Discussion  
   Recommendations  
• Considerations Future Cultural Resources Work in the Floodway  
• Other Issues  
• References  
Appendix 1: Memorandum Requesting Peer Review 
Appendix 2: Scope of Work for the Peer Review 
Appendix 3: Brief Biographies of the Peer Review Team 
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Documents Available for the Peer Review Team, Birds Point-New Madrid Floodway 
Archeological Investigations 
Documents available for the peer review team's review prior to the on-site visit. 
I. Relevant correspondence  
1. 2/24/2004 Letter from Jack V. Schere, Colonel, COE District Engineer, DOD, to 
Dr. Janet S. Matthews, Associate Director for Cultural Resources, NPS  
2. 6/22/2004 Letter from Dr. Janet Snyder Matthews to Col. Jack v. Schere  
3. 7/11/2005 Electronic Memorandum from FP McManamon, Departmental 
Consulting Archeologist, Department of the Interior to Colonel Charles O. Smithers III, 
Colonel, Memphis District Corps of Engineers, Department of the Army  
II. Background materials, Programmatic Agreement, and miscellaneous draft 
documents  
1. Birds Point-New Madrid Floodway: A Short Background  
2. “Programmatic Agreement Among the U.S. Army Corps of Engineers, Memphis 
District, the Advisory Council on Historic Preservation, and the Missouri State Historic 
Preservation Office Regarding Implementation of the Birds Point-New Madrid 
Floodway Project”(signed November 1995 and May 1996).  
3. “Draft Amendment to Programmatic Agreement Among the U.S. Army Corps of 
Engineers, Memphis District, the Advisory Council on Historic Preservation, the 
Missouri State Historic Preservation Office, and the _____ Tribe Regarding 
Implementation of the Mitigation of Archeological Sites 23NM176/272, 23NM566, 
23MI630, and 23MI714, Within the Birds Point-New Madrid Floodway Project.”  
4. “Appendix F - Scopes of work and mitigation proposals for remaining sites.” 
COE, Memphis District, no date  
5. “Data Recovery at 23MI714 New Madrid Floodway, Missouri.” COE, Memphis 
District, no date  
6. “Sites 23MI272/167 and 23NM566.” COE, Memphis District, no date  
III. Final archeological reports  
Technical Brief 21 
Peer Review of Federal Archeological Projects and Programs 
http://www.cr.nps.gov/archeology/pubs/techBr/TCH21.htm 
32
1. Probability of Archaeological Site Occurrence in the Northern Portion of the 
Birds Point-New Madrid Floodway: An Analysis of the Distribution of Cultural 
Resources and Environmental Features, by Niemczycki, Mary Ann Palmer; principal 
investigator Duncan C. Wilkie / Cultural Resources Consultants. 1987  
2. Archeological Investigations in the New Madrid Floodway, Volume I, by 
Lafferty, Robert H. III, and Kathleen M. Hess, eds. / Mid-Continental Research 
Associates, Inc. 1996  
3. Archeological Investigations in the New Madrid Floodway, Volume II, by Mid-
Continental Research Associates, Inc. 1996  
4. Archeological Investigations in the New Madrid Floodway, Volume III, by Mid-
Continental Research Associates, Inc. 1996  
5. Data Recovery (Mitigation) of Sites 23MI578, 23MI605, 23MI651, 23MI652, 
and 23MI797, Final Report, by Chapman, Shawn, Emanuel Breitberg, and Neal Lopinot 
/ Panamerican Consultants, Inc. 1999  
6. Investigations in the New Madrid Floodway: Data Recovery at 23MI706, the 
Alfred Rush Site and 23MI709, the Hillhouse II Site, Mississippi County, Missouri, by 
Brown, Sharon, L. Janice Campbell, and Prentice M. Thomas, eds. / Prentice Thomas 
and Associates, Inc. 2000  
7. Historic Archaeology in the New Madrid Floodway: Data Recovery Excavations 
at the Moxley Farm Site (23MI722), Mississippi County, Missouri, Final Report, by 
Buchner, C. Andrew, and Emanuel Breitburg / Panamerican Consultants, Inc. 2000  
8. Data Recovery at the Hillhouse Site, by Lafferty, Robert H. III, Michael C. 
Sierzchula, Gina Powell, Neal Lopinot, Carol Spears, Barbara Carter, and Lawrence g. 
Santeford / Mid-Continental Research Associates, Inc. 2002  
9. The St. John's Bayou-Bird's Point-new Madrid Floodway - A Historical Account 
of the United States Army Corp of Engineer's Efforts in Mississippi River Flood Control 
in Southeastern Missouri by Banks, Larry D. and Givens, Douglas R./ Documents 
Archaeology, Incorporated. 2003  
10. Data Recovery Excavations at the Clifford LaPlant Site (23NM561) on Barnes 
Ridge, New Madrid County, Missouri, by Buchner, C. Andrew, Eric S. Alberson, 
Emmanuel Breitburg, Gina S. Powell, and Neal H. Lopinot/ PanAmerican Consultants, 
Inc. 2003  
Technical Brief 21 
Peer Review of Federal Archeological Projects and Programs 
http://www.cr.nps.gov/archeology/pubs/techBr/TCH21.htm 
33
11. Investigations in the New Madrid Floodway: Data Recovery at 23MI20, The 
Burkett Site, Mississippi County, Missouri, Volume I: Final Report, by Thomas Jr., 
Prentice M. and L. Janice Campbell/ Prentice Thomas and Associates, Inc. 2005  
IV. Maps  
1. Wyatt and Wickliffe SW Quadrangle topographic maps, showing sites on Rush 
Ridge and O'Bryan Ridge.  
2. Henderson Mound Quadrangle topographic map, showing sites on Barnes Ridge 
and Sugar Tree Ridge.  
3. Henderson Mound Quadrangle topographic map, at larger magnification, 
showing sites on Barnes Ridge  
4. Sketch of BPNM Floodway, “Current Plan of Operation”  
5. Photocopies of 3 portions of the La Grange Quadrangle topographic maps 
(included separately and also listed above)  
V. CDs  
1. New Madrid #1 - Archeological Investigations of the New Madrid Floodway 
Volumes I - III  
2. New Madrid #2 - Probability of ... and Historic Archaeology ...(pdf files)  
3. New Madrid #3 - Data Recovery at 23 MI578 ...  
4. New Madrid #4 - Investigations ... at 23MI20, the Burkett site (pdf files)  
5. New Madrid #5 - 706-709 FINAL.pdf and Burkett draft.pdf  
Documents and information made available during or after the peer review team's on-site 
visit. 
I. Correspondence, background materials and miscellaneous draft documents  
1. Birds Point-New Madrid Floodway Plan of Operation. PowerPoint presentation 
presented to the New Madrid Peer Review Team March 20, 2006. Corps of Engineers, 
Readiness Branch, Memphis District. (See Appendix 7)  
2. Investigations in the New Madrid Floodway: Data Recovery at 23MI25, the 
Weems Site, Mississippi County, Missouri. Volume I: Draft Report. Prentice M. 
Thomas, Jr., and L. Janice Campbell, eds. Prentice Thomas and Associates, Inc. 2006.  
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3. Files pertaining to the New Madrid-Birds Point Floodway Archeological 
Program  
4. Additional information regarding the impact mitigation work at 23MI25, the 
Weems Site, including -  
 “Data recovery at 23MI25, New Madrid Floodway, Missouri, Scope of 
Work”  
 “Mitigation Proposal for Site 23MI25 (Weems Site), New Madrid 
Floodway, Mississippi County, Missouri”  
 8/5/1998 Letter from Jimmy McNeil, District Archeologist, to Claire 
Blackwell, Director and Depute State Historic Preservation Officer, Missouri  
 12/15/1999 (approx.) E-mail from Jimmy McNeil to Judith Deel  
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APPENDIX E  
AGENDA AND SCHEDULE FOR PEER REVIEW TEAM FIELD VISIT, CULTURAL 
RESOURCE PROGRAM REVIEW, PHOENIX AREA OFFICE, BUREAU OF 
RECLAMATION 
Peer Review 
Cultural Resource Program 
Phoenix Area Office 
Bureau of Reclamation 
Peer Review Team Agenda, 17-22 July 1995 
Monday, 17 July 
8:00-8:10 Welcome—Dennis Schroeder, Area Manager 
8:10-8:20 Introductions—All 
8:20-8:45 Scope of Work for the Peer Review—Frank McManamon, DCA 
8:45-9:00 Brief overview of CAP and PXAO Cultural Resource Program—Lincoln 
9:00-9:20 Break 
9:20-11:30 Topical Discussion of the Aspects of the Program being Considered by the Peer 
Review—PXAO staff. Goal is to provide Review Team with as much background information as 
possible, building upon and referring to the written material already provided to the team 
members, and to enable the team members to request additional information that had not been 
provided. 
11:30-1:00Lunch 
1:00-2:30 Interviews w/ PXAO management—Dennis Schroeder (Area Manager), John Newman 
(Assistant Area Manager, Resources Management), Larry Morton (Assistant Area Manager, 
Management Services and Human Resources), Jerri Tharp (Finance Officer), etc. Topics here will 
include: 
 the expectations of management for the CRM program and how it fits into overall area 
office goals, objectives, and functions;  
 management perspective on fiscal and internal controls on program;  
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 future needs seen by management for cultural resources currently being managed, 
including archeological collections and records, as well as CRM activities anticipated.  
2:30-2:45 Break 
Interviews with partners, colleagues, contractors, and constituents. Reclamation staff will 
participate in some of these discussions, but at least part of the time interviews will be with only 
the Peer Review team and the partners, etc. 
2:45-3:45 State Historic Preservation Officer and staff—Jim Garrison, Bob Gasser, Ann Howard 
Discuss PXAO Section 106 and Section 110 compliance and coordination efforts. 
3:45-4:15 Tonto National Forest—Scott Wood, Forest Archaeologist. PXAO's largest Federal 
partner in developing and executing the Theodore Roosevelt Dam and Verde River Safety of 
Dams mitigation projects. Topics should include research, coordination, and public education. 
4:15-4:30 Break 
4:30-5:30 Teff Rodeffer—Chief, Collections Management, National Park Service, Western 
Archaeological and Conservation Center. The PXAO current curation program should be the 
focus of this interview, future curation needs also might be discussed. 
5:30-6:30 Peer Review Team meeting to take stock of the day's events, plan for development of 
recommendations and report preparation. 
Tuesday, 18 July 
8:30-9:30 Research, Funding, and Internal Program—PXAO CRM staff. Topics will include: 
PXAO mitigation approach with case studies from Roosevelt Projects, Verde River, and Lake 
Pleasant. May wish to spend some time discussing data management. 
9:30-9:45 Break 
9:45-10:15 Jeff Dean, Tree Ring Laboratory, University of Arizona—Jeff serves as ongoing peer 
reviewer for the program. He will join the Review Team at the Pointe, Monday evening and will 
be available through Wednesday. 
10:15-11:00 Bill Doelle—Desert Archaeology (Roosevelt Community Development Contract 
11:00-11:45 Jeff Altschul—Statistical Research, Inc. (Roosevelt Rural Sites Study and Verde 
River SOD Study) 
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1:15-2:15 Glen Rice & Chuck Redman—ASU (Roosevelt Platform Mound Study) 
2:15-3:00 Open discussion with CRM staff. This might be a good time to discuss Reclamation's 
“new” mission and where the CRM program fits in it. Discuss PXAO relationship with the Salt 
River Project, Reclamation's potential sale of the Salt River Project and implications for CRM, 
PXAO Section 110 program. 
3:00-3:15 Break 
3:15-4:00 Continuation of Curation discussion—CRM staff 
4:00-5:30 Open time. Might be used to continue discussion with PXAO CRM staff or for Peer 
Review team to meet alone, with others, to review additional documents, or to begin working on 
report. 
Wednesday, 19 July 
7:00 Leave for Tonto Basin. Tour excavation of Salado sites, Visit Platform Mound, Tour 
Roosevelt Dam Construction Site, Tour Tonto National Forest Visitor Center (Time Permitting). 
After return to the hotel, brief meeting of the Peer Review team to discuss and consider day's 
events and any implications for work during following days. Discussion of actions needed for 
recommendations, report, and Friday's presentation. 
Thursday, 20 July 
7:00 Leave for Gila River Indian Community. Tour Hohokam and Pima Sites, Inspect GRIC 
Cultural Program facilities, interview John Ravesloot and staff, meet with tribal government 
representatives; plan for interviews includes meeting with Cecil Antone, one topic that can be 
pursued during this meeting is the consultation with and involvement of Native Americans in the 
cultural resource program. 
3:00 (approx.) Visit Arizona Historical Society. Meet with Director, Central Arizona Division 
Paul Piazza and staff Nancy Dallett and James Hadden. Tour facility, review exhibits, and 
Discussion of Public Education Program. 
Following return to hotel, Peer Review team meeting to discuss day's events and actions needed 
for recommendations, report, and Friday presentation. 
Friday, 21 July 
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8:30-9:30 Wrap up interviews discussion w/ CRM Staff 
9:30-9:45 Break 
9:45-10:45 Peer Review Team discussions and final preparations for presentation to PXAO 
management 
10:45-11:30 Exit interview with PXAO Management 
11:30-1:00 Lunch 
1:00-5:00 Review Team complete draft of report—CRM staff available for additional questions 
and input 
Saturday, 22 July 
Departures as scheduled 
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